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Depariment of Transportation Change Record
Contract Number Contract Title Federal Aid Number
8127 1-90 Snowshed to Keechelus Dam - Phase 1C A State Project
Change Order Number Change Description Date
195 RI Wall 707 Color Mar 12,2019
Region Project Engineer Phone Number
South Central Region Jerry Wood 509-577-1859

Prime Contractor / Design-Builder
Atkinson Construction

Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP
] Change proposed by Contractor / Design-Builder

Evolution & Description Of Change
This change order provides for installing colored pigmented seal on wall 707.

In the fall of 2018 the ARA for Construction and Development requested wall 707 be colored in a similar way to
wall 708.

The Project Engineer was provided installation costs for both stain (Permeon) and pigmented seal by the Contractor.

Pigmented Seal @ $1.50/SF + 12% markup = $1.68/SF
Permeon @ $3/SF + 12% markup = $3.36/SF

The Project Engineer and ARA agreed to using the lower cost pigmented seal and the Project Engineer requested
color samples to compare with wall 708.

The Contractor provided two color samples and WSDOT agreed to using a darker brown color on wall 707 and
coping.

Product color to be used is Rodda Paint #7072A1.
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Washington Stale
'7’ Depariment of Transportation Change Record
Contract Number Contract Title Change Order Number
8127 1-90 Snowshed to Keechelus Dam - Phase 1C 195 RI1

Basis of Cost & Justification:
This is added work and the Contractor is entitled to compensation.

Contractor provided costs:
Pigseal @ $1.25/SF + 12% markup = $1.68/SF - To be installed under this change order.

Permeon @ $3/SF + 12% markup = $3.36/SF

Under change order item 505, “C.O. #91, Geosynthetic Retaining Wall 7077, 23,028 SF was paid and used for this
estimate. 23,028 SF x $1.68/SF = $38,687.04

The Project Office developed an independent estimate of $38,569.53.

Contract Time:
There is no change to contract time associated with this change order.

Prior Approvals:

List Attachments:

Distribution: Copy of Change Record & Change Order w/Backup - Project Engineer
Copy of ONLY Change Order - Prime Contractor / Design-Builder
Copy of Change Record & Change Order w/Backup - Region Construction Office
Electronic Copy & Original of Change Record & Change Order w/Backup - State Construction Office
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WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
DATE: 03/25/19

CHANGE ORDER Page 1 of 3

CONTRACT NO: 008127 FEDERAL AID NO:
CONTRACT TITLE: I-90, SNOWSHED TO KEECHELUS DAM PHASE 1C - REPLACE
CHANGE ORDER NO: 195 R1 WALL. 707 COLOR

PRIME CONTRACTOR: 522234755 GUY F. ATKINSON CONSTRUCTION, IIC.
‘ 707 SOUTH GRADY WAY STE 500

RENTCON WA  98057-3224

{X) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications
{ )Change proposed by Contractor

. ENDORSED BY: SURETY CONSENT:
; CONTRACTOR ATTORNEY IN FACT
“l\\\\"\_ﬂ

| DATE

~ DATE
ORIGINAL CONTRACT AMOUNT: 177,144,342.66
CURRENT CONTRACT AMOUNT: 200,197,339.81
ESTIMATED NET CHANGE THIS ORDER: 38,687.04
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 200,236,026.85
Approval Required: { ) Region { ) Olympia Service Center "( ) Local Agency

)EXECUTED  EXECUTED:

STATE CONSTRUCTION ENGINEER

| DaTE DATE
; - S - i [ - - N — -
{ ) APPROVAL RECOMMENDED ( JEXECUTED OTHER APPROVAL WHEN REQUIRED |
; REGIONAL ADMIN: I
!
BY:  SIGNATURE DATE
DATE o S ' REPRESENTING

CG0O2v04 (revised Feb 2005)



WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
) DATE: 03/25/19

CHANGE‘ ORDER Page 2of

CONTRACT NO: 008127 CHANGE ORDER NO: 195 R1

All work, materials, and measurements to be in accordance with the provisions of
the Standard Specifications and Special Provisions for the type of construction
involved.

This contract is revised as follows:

DESCRTPTTICN:

This change order provides compensation for the added work required to
install colored pigmented seal on wall 707.

The new item, "CO 195-Wall 707 Coloxr" is added.

MATERTATS:

Material requirements for "CO 195-Wall 707 Color" shall be in accordance with
9-08.3 Pigmented Sealer Materials for Coating of Concrete Surfaces

The pigmented sealer color to be used shall be Rodda Paint #7072A1, or a
visually approved equal.

CONSTRUCTION REQUIREMENTS:
Installation of the pigmented seal shall meet the requirements of 6-02.3(14)C
and the manufacture’s recommendations.

The pigmented sealer shall be applied to the entire length of the wall as
close to the ground surface as practicable, or as directed by the Engineer.

Installation shall include coping at the top of the wall.

MEASUREMENT':
"CO 195-Wall 707 Color" shall be by the square foot of completed wall.

PAYMENT': :
"CO 195-Wall 707 Coloxr" shall be by the square foot.
Traffic control for this work shall be included in existing items.

CONTRACT TIME:
There is no change to contract time associated with this change order.




DEPARTMENT OF TRANSPORTATION

WASHINGTON STATE

DATE: 03/25/19

CHANGE ORDER Page 3of 3
CONTRACT NO: 008127 CHANGE ORDER NO: 195 R1
ITEMIGROUP, 8TD | ITEM UNIT UNIT EST QTY EST AMT
NO NO | ITEM| DESCRIPTION MEASURE PRICE CHANGE CHANGE

1;}9

L8

01

CO 195-WALL 707 COLOR

.68

23,028.00

38,687.04

38,687.04

i




'7’ ‘I,)vg;:ﬁ‘g:::t?faﬁansportaﬁon , Chan ge Order Checklist

. If yes, State
Cont.#: 8127 ____ Cont. Title: [-90 Snowshed to Keechelus Dam - Phase 1C Construction Office

C.O.# 195 C.O.Title: Wall 707 Color Approval Required.

I. Executed by the State Construction Office
1. Cost or credit equal to or exceeding $500,000. *1, *3 [ Yes BINo

2. Change in the contract documents beyond the scope, intent or termini of the O vYes KNo
original contract. *2 '

3. Any proposed revision or deletion of work that affects the condition of award requirements. O ves No
(Must be coded "CQ" in CCIS, Includes changes to goal or commitment)

4. Change in contract time greater than 30 working days, or a change in contract time O Yes No
not related to any change order. *1

. Executed at the Region (Per Delegation)

5. Determination of impacts and/or overhead. . vYes X No

6. Change to Contract Provisions or Standard Plans. O vYes X No

7. Material or product substitution. (Excludes materials associated with Std. Specification

Yes [X
Sections 6-07, 8-01, 8-02, 8-12, 8-18 & 8-20) [ Yes BINo

8. Structural design change in the roadway section. (Requires concurrence from designer) [ ves K No
9. Determination of changed condition.(Section 7-04.7 of the Standard Specifications) O Yes B No
10. Settlement of a claim.(Section 1-09.11(2) of the Standard Speciﬁcations) Yes B No
11. Repair of damage regarding "acts of God" or "acts of the public enemy or of O
J
government authorities”. (Section 1-07.13 of the Standard Specification) Yes KINo
12. Structural change to structures. O Yes X No
Approvals obtained: Project Engineer: ,lerry Wood Date: 3/12/2019
Region: Brian White Date: 3/12/2019
State Construction Office: Date:
Other (Local Agency, FHWA, Surety, etc.): Date:

To be completed by the Project Engineer :

CO Reason(s) (See "2008 Codes & Definitions” on State Construction Office web page): AL 26, Pl AW

Change Order Prepared By: ,lerry Wood Date: 3/15/2019

Is this project under full FHWA stewardship oversight (Project Of Division Interest)? *1 Yes [ No
To be completed by the Region :

Is the change eligible for Federal participation where applicable? [] Yes B No S7ra  PRoTE7
Change Order Reviewed By: William W. Smith Date: V//X//f

*1  Change (Cost or Credit) greater than $200,000 or greater than 30 days on Projects Of Division Interest (PODI) requires FHWA approval.
(see Construction Manual - Chapter 1-00.10, Chapter SS1-04.4, and State Construction Office web page)

*2  Per RCW 47.28.050, any change beyond $7,500 that is beyond the original scope shall go through the competitive bidding process.

*3 Engineering error changes over $500,000 requires reporting (See reporting instructions & template on State Construction Office web page)

This form represents the minimum information required by the State Construction Office. If you wish to supplement this information, you may do

s0 on a separate sheet of paper.

DOT Form 422-003
Revised 06/2016



REQUIRED INFORMATION FOR CHANGE ORDERS IN CCIS

Contract No.: 8127 section: Snowshed.io Keechelus Dam.- Phase 1C.......
C.0.No.: 195 c.o.Title: Wall. 707 Color

Order Date:  3/12/19 Proposed By: X E- Engineer []C - Contractor [IB - Both
Required Approval: LHa O Region PE Unilateral Change?: [1Yes No

PE Stamp Required?: [IYes No Is this a Minor Change?: [1Yes XINo

Comments: on.wall. 707

CRIP AMOUNT: This amount must be entered when there is a CRIP on the Change Order.
(The amount entered here is WSDOT's actual savings, not the total amount of the CRIP)

APPROVAL TO PROCEED

Approval Date: 3012[2019 Estimated Amount:  $38 569 53
Requested By: X Region []PE Approved By: L1HQ Region [1PE
Narrative:
Surety Consent: []Yes No If yes, Surety Date:
What section of contract changed?: Al . (Based on Std. Item Table Section)
Describe the Detail Change: 28, (Based on actual item of work)

What created the need or caused the change?: Pl......eenn  (Primary (*) 2 letter code -1 only)
What is the purpose of the change order?: AW ... (Secondary 2 letter codes - may use 2)

Change Reasons:

PRIMARY CODES (Need) ' SECONDARY CODES (Purpose)
AP *ADMIN PROBLEM AF ADMIN CHANGE
BC *BUDGET CONSTRAINTS AW ADDED WORK
CcC *CHANGED CONDITIONS co CONDITION OF AWARD
CS *CLAIM SETTLEMENT CR CORRECTION/REPAIR
DR *DRB DECISION DO DELAY COMPENSATION
EE *CONST ENGR ERROR DS DESIGN CHANGE
EV *ENVIROMENTAL ‘ DW DELETED WORK
HZ *HAZARDOUS MATERIAL MO QUANTITY VARIATION
P *CRIP MR MAT'LS SPEC REVISION
MS *MATERIAL SUBSTITUTION ocC OMISSION IN CONTRACT PROVISIONS
NS *NON-SPEC MATERIAL oP OMISSION IN THE PLANS
Pl *PLAN ERROR-INFO. OR OTHER SPEC REVISION
PM *PLAN ERROR-MISTAKE RS REVISED SCOPE
SC *SPEC CONFLICT/AMBIG SA SCHEDULE ADJUSTMENT
TP *THIRD PARTY REQUEST SuU DESIGN SURVEY OR BASE MAP ERROR
uc *UNANTICIPATED COND : up UTILITY PLAN ERRORS

WM WORK METHOD CHANGE

Rev. 05/08/08



Engineers Independent Cost Estimate

Contract:

8127

Change Order:

_~Wall 707 Color
—=

Prepared By:

Jerry Woed-be

Checked By:

Trish Crane

Date:
Date:

3/15/2919

|Atkinson | Num | Days |HRS| Rate | HRS |OTRate] Cost | Mark-up | Cost/Mark-up |
Labor

[Foreman [ 1 ] 2 | 4 | 6185 | 0 | $92.78 | 349480 | 29% | $638.29 |
Equipment
|1 TonFlatbed Truck | 1 | 2 | 4 | s$2121 | 0 | $31.82 | 16968 | 21% | $20531 |
[Purcell | Num | Days |HRS| Rate | HRS |OTRate] Cost | Mark-up | Cost/Mark-up |
Labor

Foreman 1 2 10 $68.73 0 $103.10 $1,374.60 29% $1,773.23
Laborer 2 2 10 $27.89 0 $41.84° $1,115.60 29% $1,439.12
Equipment

Work Truck 1/2 Ton 1 2 10 $27.00 $540.00 21% $653.40
Work Truck 3/4 Ton 2 2 10 $27.00 $1,080.00 21% $1,306.80
Work Truck 1 Ton 2 2 10 $57.20 $2,288.00 21% $2,768.48
Equipment Trailer 3 2 10 $7.67 $460.20 21% $556.84

Air Compressor 1 2 10 $8.00 $160.00 21% $193.60
Small Tools 1 2 10 $200.00 $4,000.00 21% $4,840.00
Materials SF Unit Cost Cost Mark-up Cost/Mark-up
Isealant {23,028] $0.72 | | | | $16,580.16 | 21% | $20,061.99 |
Material cost estimated from EB KLAB deck seal

61,506 SF $34,437.08
$44,218 Lump Sum | 12% $38,569.53

$0.72 per SF
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Washington State
Department of Transportation

April 18,2019

ATTN: Bob Adams,
Guy F. Atkinson Construction, LL.C

707 South Grady Way STE 500
Renton, WA 98057-3224

Re: Contract 8127 I-90

South Central Region
2809 Rudkin Road
Union Gap, WA 98903-1648

509-577-1600 / FAX: 509-577-1603
TTY: 1-800-833-6388
www.wsdot.wa.gov

Snowshed to Keechelus Dam Phase 1C — Replace Snowshed and Add Lanes

State Project

Dear Bob:

Enclosed for your records is fully executed Change Order No. 195 for the above

referenced Contract.

If you have any questions, please contact Jerry Wood, Project Engineer for the

Contract.

Sincerely,
Todd Trepanier, P.E.
South Central Region Administrator

- =

By: Will Smith

Assistant Region Construction Engineer

WS/rsb
Attachment

Attachment
cc: Jerry Wood




